Web Application Logs

Name: Chongjia Deng

Contact email: Jessdeng520@gmail.com

Semester: spring 2021

Section: VC1B

Supervisor: Professor Hui Chen

Organization / Department: Brooklyn College Computer and Information Science

Contact info: Chen@sci.brooklyn.cuny.edu

Project Page: https://oceanic-plastic-thing.glitch.me/

Project GitHub page:

https://github.com/ChongjiaDeng/Computer-Hardware-Application.

git

Date	Brief content (Click link)	Duration	Next Step
01/26/2021	Looking for proposals	1hr	
01/27/2021	search information online	2hr	Interested in Web App
01/28/2021	Send email form to seek supervisor	1hr	
02/03/2021	Draft a proposal	1hr	modify
02/06/2021	Second draft a proposal Second Draft	2hr	
02/09/2021	Search the web for teaching content related to web design. Discuss the plan with the supervisor	1hr	Create index
02/12/2021	Chinese New Year, take a break		
02/15/2021	Learn about web design and understand news media APIs	2hr	

	collecting Work Book		
02/20/2021	Draft the final proposal	1hr	
02/23/2021	Learning for JavaScript Web App with the book Work Book	2hr	Looking for tutorials on Youtube
02/25/2021	Create the index.html for the App Computer Hardware Application	1hr	
02/28/2021	Learning User Interface and User Experience UI and UX Learning	1hr	
03/02/2021	User Experience Design <u>UX.png</u>	1hr	Implement the Web app
03/02/2021	Create the CSS(Cascading stile sheets) make Make the web page more beautiful	2 hr	Make web pages more visible
03/04/2021	More information about css box model	2hr	
03/06/2021	Modify the default checkbox CSS	2 hr	
03/08/2021	Use pictures instead of buttons	1 hr	
03/10/2021	Browse about the Node.js Node JS Platform settings	4hr	Create a news search resource box
03/11/2021	Online learning, <u>JavaScript Fetch</u> <u>API: Interacting With The News</u> <u>API</u>	3 hr	
03/12/2021	Online learning, How to display News with out searching - NEWS API	3 hr	
03/14/2021	Online learning <u>Build News</u> <u>Website With Node.js</u> , <u>Express & EJS - WP Rest API</u>	3 hr	This is a very difficult challenge, I will learn about the localhost.
03/16/2021	Learning more about the localhost. Set up the dependencies. dependencies Testing	2hr	
03/18/2021	build up a localhost:5000 and it is running Localhost-test-log	2 hr	Post our html file to the server.

03/19/2021	Search for more tutorials on get newsAPI Get NewsAPI log	3 hr	
03/21/2021	Create user registration interface	2 hr	Registration UI
03/22/2021	Make the user registration interface clearer ejs-file	3 hr	
03/23/2021	Working on the registration interface register-css	2 hr	
03/25/2021	Working on the registration interface view	2 hr	
03/27/2021	Exploring and editing API on js file Platform data transfer	2 hr	Pulling date from API, try to fix that problem
03/28/2021	Spring Break		
04/04/2021	Pulling Data from API Coding	1hr	
04/06/2021	Working on CSS file css	2hr	
04/08/2021	Combine the previous thing to our news.ejs file. new version	2hr	user interaction platform
04/09/2021	Working on the Interim Report	3hr	
04/11/2021	Publicize all things to Github and Glitch platform. I have made the new npm json environment dependencies. GitHub Glitch	4hr	
04/14/2021	Improve the registration system register handler	4hr	
04/15/2021	Improve the registration system passport.js	4hr	continue to perfect news api news search.
04/17/2021	Learn how to build up the search method to the News API	8 hr	
04/18/2021	Improve News API. Added search mode News search method	6 hr	
04/20/2021	Learn how to get amazon	5hr	Front page for the goods

	information		
04/21/2021	Front-end goods search	4hr	
04/23/2021	Front-end Goods Result	4hr	
04/24/2021	Test application on Localhost	2hr	Back-end for goods search
04/26/2021	Work for the Goods Search Router	6hr	
04/27/2021	Keeping work for the method.	2hr	
04/29/2021	Work for the component price server on back-end server Get goods method	6hr	Test all things
04/30/2021	Test all the things in our platform	6hr	
05/02/2021	Learn how to build a chat room	4 hr	
05/03/2021	The front page for the chat room	4hr	Css file should be more visual and convenient
05/05/2021	ensure authenticate passport	2hr	
05/06/2021	Socket io Chat Room	4hr	
05/08/2021	Improve the css files of all web pages	4hr	
05/09/2021	Complete logs and Final report	4hr	
05/10/2021	Project ends.		